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Cable Band Bolting

Overview of work today:
- I spent most of the day measuring unstressed lengths of Cable band bolts in the warehouse, & then
downloading the data.

- I arrived at the pier 7 office at 06:55, & was in the warehouse at 07:10.

*********
Cable Band Bolts:
- From 07:15 until 09:30, I used the Mini-Max equipment to measure the unstressed lengths of Cable band
bolts.
- From 09:30 until 10:15, while the iron-workers were switching out new bolts onto the measuring table, I
went back to the office to download the data collected this morning.
- From 10:15 until 12:00, I used the Mini-Max equipment to continue measuring the unstressed lengths of
Cable band bolts.
- From 12:00 until 12:30, I ate lunch.
- At 12:30, I went back to the warehouse to continue measuring the unstressed lengths of Cable band
bolts. However, Tai-Lin Liu took over for me, & he continued the work of measuring unstressed bolt
lengths.
- From 12:30 until 14:00, I witnessed while ABF checked Cable band bolt unstressed lengths with the
extensometer.

I measured the following Cable band bolt groups today with the Mini-Max:
- PP 072S - PP 074S - PP 076S
- PP 078S - PP 080S - PP 082S
- PP 084S - PP 086S - PP 088S
- PP 090S - PP 092S - PP 094S
- PP 096S - PP 098S - PP 100S
- PP 102S - PP 104S - PP 106S
- PP 108S - PP 110S - PP 118S

- At 14:00, Roman told me that Cable band layout will start Wednesday night shift, & he asked if I could
help them.
- From 14:15 until 15:30, I reviewed the survey plan for the Cable band layout.
- From 15:30 until 16:30, I attended a Cable staff meeting where we discussed upcoming operations,
staffing, & technical issues.
- From 16:30 until 17:15, I discussed our survey plan for Cable band layout with Matt Bruce.
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- From 17:15 until 17:30, I wrote my diary for the day.
.
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